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Town of Enfield
WPCF Upgrade Status Report

Work Completed 6/24/2019 to 6/28/2019  

• Continued to install pipe supports, conduits, and stainless-

steel piping at the Biological Reactors

• Poured concrete for the front stairs of the Operations 

Building 

• Continued to install equipment at the Gravity Thickeners 

and apply epoxy coating

• Continued to demolish staff locker rooms

• Continued to install FRP baffles and supports on   

Bioreactor #1

• Continued to demolish Secondary Clarifier #4 and install  

the new mechanism 

• Continued to install driveway duct bank

• Poured transformer pads near the Headworks Building

• Installed oil tank near the Operations Building

Weekly Construction Update July 1st, 2019 
Enfield WPCF Upgrades
CWF # 671  Project #227363.08

Next monthly meeting 7/9/2019

Next weekly meeting 7/16/2019

Work Planned for 7/1/2019 to 7/5/2019  

• Continue to backfill and compact duct banks at the Headworks 

Building

• Continue construction on the front stairs and ramps at the 

Operations Building

• Continue to install equipment at the Gravity Thickeners

• Continue to install FRP baffle sections, support materials and 

conduits at the Biological Reactors

• Continue to demolish Secondary Clarifier #4 and install the  

new mechanism

• Continue demolition of staff locker rooms

• Continue to install driveway duct bank

• Continue to install air diffusers in Biological Reactors

• Backfill oil tank near the Operations Building

• Asbestos abatement in the Operations Building window wall


